

Procurement Activity Plan 2024-2026

Version 1 | Last edited: 22 August 2024



No.	Procurement name	The opportunity including list and description of goods and services (with estimated quantities if known)	Estimated contract duration	Estimated invitation to supply release date	Market approach (ITS/RFQ/RFT/EOI/SPC, open/selective)
1	Test and Tag	Provision of electrical test and tag services	2 years	September - October 2026	RFT
2	Pest Control	Provision of pest control services	2 years	May - June 2026	RFQ
3	Cleaning Services	Provision of cleaning services	2 years	August - September 2026	RFT
4	Electrical Services - Thermal Imaging	Provision of Thermal Imaging	2 years	2025	RFQ
5	Electrical Services - Compliance Testing	Provision of Air breakers RCDs, E-Stops and BPA testing	2 years	2025	RFQ
6	Water Testing and Treatment	Completion of water testing and treatment across all campuses	2 years	February - March 2025	RFQ
7	Elevator Servicing	Provision of lift servicing	2 years	February - March 2026	RFT
8	Boiler Servicing	Boilers servicing at Warrnambool, Portland and Hamilton	2 years	2025	RFQ
9	Waste Services	Provision of waste services across all campuses	2 Years	2025	RFT
10	Reticulated and Portable Gas	Provision of Reticulated and Portable Gas Supply Systems servicing	2 years	March 2025	RFQ
11	Building Automation Maintenance	Provision of Building Automation Maintenance	2 years	January 2025	RFQ

Procurement Activity Plan 2024-2026

Version 1 | Last edited: 22 August 2024



12	CCTV	Maintenance and Upgrade of CCTV across all campuses	2 years	July - August 2026	RFQ
13	Fire Services Preventative Maintenance and Repairs	Provision of fire services preventative maintenance and repairs	2 years	2025	RFQ
14	Fire Alarm Monitoring	Provision of Fire Alarm Monitoring Services and Equipment	2 years	April 2026	RFQ
15	Essential Safety Measures (ESM) Compliance Services	Essential Safety Measures compliance services including ESM Reporting preparation, service reports and contractor compliance	2 years	2025	RFT
16	Drainage Upgrades	Drainage Upgrades and Civil Works, Portland Campus	5 Months	August 2024	RFQ
17	HVAC Maintenance	Provision of split system maintenance services	2 years	2025	RFQ
18	Chiller Maintenance	Provision of Chiller servicing	2 years	June 2026	RFQ
19	PC refresh	Annual end user device purchase	6 months	February 2025	RFQ
20	Server Replacements	Replacement of aging server hardware	6 months	February 2025	RFQ
21	Head Contractor - Sherwood Park CET Hub Stage 1 & 2	Construction of Stage 1 + 2 of the Sherwood Park Clean Energy and Technologies (CET) Hub.	10 months	April 2025	RFT
22	Head Contractor - Warrnambool Tech School	Construction of the Warrnambool Tech School.	10 months	August 2025	RFT